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FIRST QUARTER - July 1, 2017 to September 30, 2017
CONSTRUCT MAINTENANCE VEHICLE
PULLOUTS (MVP), PAVING,
CONSTRUCT CONCRETE BARRIER
41120 | SD | 805 SHOPP $3,825 $60 $1,518 |AND OTHER MEASURES. 06/10/16 03/24/17 06/23/17 08/11/17 12/07/17 39 Location(s)
CONSTRUCT SOUTHBOUND
CONNECTORS FROM ROUTE 125 TO
EB ROUTE 905 AND FROM ROUTE 125
28882 | SD | 905 LOCAL $49,747 $250 $7,250 [TO EB ROUTE 11. 07/30/04 06/01/17 08/28/17 08/28/17 02/19/18 2320  |1000 Vehicle Hours/Yr
SECOND QUARTER - October 1, 2017 to December 31, 2017
INSTALL IRRIGATION AND
27330 | SD | 805 LOCAL $1,700 $0 $325 | ) NDSCAPING 02/05/17 06/23/17 09/01/17 10/03/17 01/17/18
29280 | SD | 052 SHOPP $2,751 $0 sop7  [STORMWATER MITIGATION - MEDIAN 12/29/16 06/30/17 09/08/17 11/03/17 03/15/18 3.6 Acres Treated/Pollutant
EROSION REPAIR
27260 | SD | 805 LOGCAL $14,138 $1,409 | $14,663 [1-805 SOUTH SOUND WALLS (UNIT 1) 06/22/11 06/30/17 03/29/17 11717 03/21/18
25716 | SD | 076 LOCAL $2,500 $0 $666 |SR-76 EAST PLANT ESTABLISHMENT 01/09/12 07/14/17 09/15/17 117117 03/02/18
UPGRADE CURB RAMPS TO COMPLY
40580 | SD | VAR SHOPP $4,394 $90 $2,923 |WITH AMERICANS WITH DISABILITIES 08/09/16 08/11/17 10/27/17 12/15/17 05/03/18 65 Curb Ramps
ACT (ADA) STANDARDS.
THIRD QUARTER - January 1, 2018 to March 31, 2018
RELOCATE APPURTENANCES; ADD
SLOPE/ GORE PAVING, MVP,
41110 | SD | 094 SHOPP $3,808 $0 $2,036 |GATES/FENCING. 01/13/17 11/03/17 02/02/18 03/23/18 07/05/18 69 Location(s)
ACCELERATED
PROGRAMMED SHOPP
42120 | SD 52 SHOPP $2,310 $0 $742 [CONSTRUCT MEDIAN BARRIER 04/27/17 01/11/18 11/30/17 03/26/18 10/11/18 10 Collisions Reduced  [DELIVERY
42260 | SD | 005 SHOPP $9,360 $0 $0  |CULVERT REHABILITATION 06/29/16 10/02/17 03/23/18 03/31/18 10/12/18 30 Drainage System(s)
ACCELERATED
PROGRAMMED SHOPP
Y | 41990 | SD | 805 SHOPP $8,120 $90 $1,181 |PAVEMENT REHABILITATION 06/19/15 01/19/18 03/23/18 03/31/18 09/28/18 14.4  |Lane Miles DELIVERY
ACCELERATED
PLACE HIGH FRICTION SURFACE PROGRAMMED SHOPP
42440 | SD | 005 SHOPP $3,031 $0 $686 [TREATMENT (HFST) 05/10/17 01/15/18 03/23/18 03/31/18 10/24/18 101 Collisions Reduced  |DELIVERY
FOURTH QUARTER - April 1, 2018 to June 30, 2018
ACCELERATED
41800 | SD 94 SHOPP $1,604 $0 569 [CONSTRUCT OUTER SEPARATION 12/20/16 02/01/18 04/11/18 05/11/18 10/17/18 39 Collisions Reduced ~ [PROGRAMMED SHOPP
BARRIER
DELIVERY
42010 | sD | oo5 SHOPP $6,403 $143 $1,765 |CONSTRUCT AUXILIARY LANE (N/B) 05/31/17 09/29/17 06/01/18 06/01/18 02/20/19 344 1000 Vehicle Hours/Yr
REPLACE CHANGEABLE MESSAGE
SIGN (CMS) PANELS WITH ADVANCED ) ACCELERATED
Y | 42080 [ SD | VAR SHOPP $4,586 $0 $974 |V ) RIABLE MESSAGE SIGN (AVMS) 03/24/17 12/115/17 03/15/18 06/14/18 12/27/18 25 Field Elements PROGRAMMED SHOPP
PANELS DELIVERY
ACCELERATED
43018 | SD | 805 SHOPP $15,000 $0 $1,914 |SWEETWATER RIVER BRIDGE RAIL 08/31/17 12/01/17 06/01/18 06/15/18 12/14/18 2000 |Linear Feet UNPROGRAMMED SHOPP
UPGRADE
DELIVERY
REALIGN ROADWAY, CURVE
41660 | SD | 094 SHOPP $3,775 $572 $2,473 |IMPROVEMENT, AND SHOULDER 03/25/15 01/17/18 06/06/18 06/15/18 11/13/18 48 Collisions Reduced
WIDENING
ACCELERATED
Y| 41950 | sD | 052 SHOPP $15,248 $0 $1,056 |PAVEMENT REHABILITATION 06/19/15 03/02/18 05/18/18 06/22/18 10/04/18 29.2  |Lane Miles PROGRAMMED SHOPP
DELIVERY

PE Preliminary Engineering (PAED+RWCert+PSE)

Various

Projects accelerated due to SB1 funding
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